

OoruTrust TN

Full MVP Development Plan & Client Agreement



Prepared By

Project	OoruTrust TN — Location, Shops & Scammer Registry Platform
Start Date	The Day After Client Signs This Agreement
Target Completion	2 to 3 Weeks From Start Date
Document Type	MVP Scope & Development Agreement

CONFIDENTIAL — PREPARED FOR CLIENT REVIEW & SIGN-OFF

01. Development Phases

Phase 1

Public Website (Home Page First)


Week 1

Objective: Build the public-facing website that any visitor can browse without logging in. This is the first thing the developer should build and the first thing the client will see.

BUILD INSTRUCTIONS FOR DEVELOPER

- Build the Home Page as the entry point of the site — this is the starting page of the entire project.
- Add a Navbar (with a visible **Shop Login** button — see Phase 2) and a Footer, used across every public page.
- Build the About page and the Contact page as static informational pages.
- Build a Select Location component (District → City/Town/Village/Locality) that the visitor uses to filter shops for their area.
- Build the Shops Listing page — it must call the Approved Shops API only. Pending or rejected shops must never appear here.
- Build the Shop Details page showing shop info, address, contact, map location and images.
- Build the public Scammers page — it must call the Approved Scammers API only.
- Every API-driven page must handle three states clearly: Loading, Empty (no data), and Error (API failed).
- The whole website must be responsive on desktop, tablet and mobile.

FLOW DIAGRAM




Objective: Allow shop owners to create an account for their shop and track its approval status. This is one of the 3 login points of the platform.

BUILD INSTRUCTIONS FOR DEVELOPER

- On the landing page navbar, add a **Shop Login** button. Clicking it opens the Shop Login / Register screen.
- New shop owners use the Register tab: capture Shop Name, Owner Name, Email, Phone, Password, District, Location and Address.
- Validate every field (email format, phone format, required fields) before submission.
- Store the password using secure hashing — never store plain text passwords.
- On submit, set the shop's status to **Pending** and show a clear "Waiting for District Admin Approval" message.
- A shop with Pending status must **not** be able to log in as an approved shop or appear on the public site.
- Existing shop owners use the Login tab with email/phone + password once their shop is approved (see Phase 4).

FLOW DIAGRAM




Objective: Build a single, separate admin entry point used by both District Admins and Super Admin. This is kept completely apart from the public site and the shop login.

BUILD INSTRUCTIONS FOR DEVELOPER

- Create a dedicated route at **/admin** — typing this at the end of the site URL opens the Admin Login page.
- Both District Admin and Super Admin log in from this same page using their email/phone + password.
- After login, check the user's role on the server and redirect accordingly: District Admin → District Dashboard, Super Admin → Super Admin Dashboard.
- District Admin must only ever see and act on data belonging to their assigned district — this must be enforced on the server, not just hidden in the UI.
- Super Admin has platform-wide access: all districts, all shops, all scammers, and District Admin management.
- All admin routes must be protected — no admin page should be reachable without a valid, role-checked session.

FLOW DIAGRAM




Objective: Give District Admins a queue to verify and approve or reject new shop registrations from Phase 2, so that only genuine shops go live.

BUILD INSTRUCTIONS FOR DEVELOPER

- In the District Admin Dashboard, show a queue of Pending shop registrations for that admin's district only.
- Build an Application Detail view showing everything the shop owner submitted at registration.
- District Admin performs physical verification (offline step, outside the system) before deciding.
- Provide Approve and Reject actions. Rejecting requires a reason to be entered and saved.
- On every decision, store the admin's ID, a timestamp and the decision — this becomes the audit record.
- The moment a shop is Approved: it must appear on the public Shops Listing (Phase 1) and the owner must now be able to log in (Phase 2).

FLOW DIAGRAM




Objective: Once a shop is approved, give the owner a private dashboard to manage their own shop's information.

BUILD INSTRUCTIONS FOR DEVELOPER

- After an approved shop owner logs in (Phase 2), take them to their Shop Dashboard.
- Allow editing of shop profile fields: contact info, address, location, description.
- Allow uploading images and documents, within the permissions defined for shop owners.
- Every dashboard API call must be protected: a shop owner can only ever read or edit their own shop record, never another shop's.
- Validate all edits and uploads (file type, file size, required fields) before saving.
- Saved changes must immediately reflect on the shop's public listing and Shop Details page.

FLOW DIAGRAM




Objective: Let the public report scammers, and route every report through district-level and (when needed) super-admin-level review before it ever goes public.

BUILD INSTRUCTIONS FOR DEVELOPER

- Build a public **Report Scammer** form — no login required — capturing name, phone, district, location, scam type, description and evidence.
- Route each submitted report to the District Admin of the district selected in the form.
- District Admin reviews reported entries in a queue and can Approve or Reject, with a reason for rejection.
- District Admin can also directly create a new scammer entry — this always goes to Super Admin for a separate approval step, not straight to public.
- Only records with status **Approved** are ever shown on the public Scammers page.
- Keep full audit fields on every record: source, creator, reviewer, review date, and status history.

FLOW DIAGRAM



Objective: The architecture behind every phase above: how data is stored, the technology used to build and host the platform, the overall timeline, and the platform's three login entry points. Note: though shown here for reference, this foundation work is actually completed first, in Week 1, before feature development begins.

DATABASE — WHAT IT IS & WHY THIS PLATFORM NEEDS ONE

A **database** is the place where all of the platform's information is safely stored and organised — every user, every shop, every location and every scammer record. Instead of information living loosely inside the app, it lives in structured tables that the app reads from and writes to every time someone registers a shop, approves a request, or searches for a location. This is why the database is built first, in Week 1 — every other feature depends on it.

The database is organised into five core tables, covering the public website, the shop registration & approval flow, the admin portal, and the scammer reporting system.

Table	Purpose
users	Stores every login-capable account — shop owners, District Admins and Super Admin — with role and status.
districts	The list of Tamil Nadu districts used throughout the platform for location selection and admin assignment.
locations	City / Town / Village / Locality records, each linked to a district, forming the location hierarchy.
shops	Every registered shop, its owner, location, status (Pending / Approved / Rejected) and approval details.
scammers	Every reported or created scammer record, its status, and full review/audit history.

TECHNOLOGY STACK

FRONTEND

React

BACKEND

Node.js

DATABASE

TiDB

FRONTEND HOSTING

Vercel

BACKEND HOSTING

Render

PAYMENT GATEWAY

Not Included in MVP

Timeline: Development begins the day after the client signs this agreement, and is targeted to complete within **2 to 3 weeks** from that start date. The final end date depends on client review & correction cycles, and any additional add-ons requested beyond the current scope (see Disclaimer).

THE PLATFORM HAS EXACTLY 3 LOGIN POINTS

1

Shop Login

Accessed via the **Shop Login** button on the public landing page. Shop owners register and log in here.

2

District Admin Login

Accessed at **/admin** (end of the site URL). District Admin manages only their assigned district.

3

Super Admin Login

Also accessed at **/admin**. Super Admin has full, platform-wide access.

Phase 8

Testing & Deployment


Week 3

Objective: Verify every role and every workflow end-to-end, then take the platform live.

BUILD INSTRUCTIONS FOR DEVELOPER

- Run role/permission tests: User, Shop Owner, District Admin, Super Admin must each be able to do only what they're meant to.
- Run end-to-end tests for every workflow described in Phases 1–6.
- Check responsiveness across desktop, tablet and mobile for every page.
- Verify all validation and error states behave correctly (bad input, failed API calls, empty states).
- Configure the production environment: environment variables, API URLs, database connection.
- Deploy the frontend to Vercel and the backend to Render, connected to the live TiDB database.
- Run a client UAT (User Acceptance Testing) round; fix any bugs found before go-live.

FLOW DIAGRAM



02. 2–3 Week Delivery Timeline

Week	Focus	Covers
Week 1	Foundation + Public Website	Phase 7 – Database & environment setup, District/ Location master data, Location APIs, Phase 1 – Public Website (Home, About, Location Selector, Shops, Shop Details, Scammers, Contact)
Week 2	Accounts, Admin Portal & Approvals	Phase 2 – Shop Login & Registration, Phase 3 – Admin Portal (District Admin + Super Admin), Phase 4 – Shop Approval Workflow
Week 3	Dashboards, Scammer Module, Launch	Phase 5 – Approved Shop Dashboard, Phase 6 – Scammer Reporting & Approval, Phase 8 – Testing & Deployment (Vercel + Render)

Note: Development starts the day after the client signs this agreement, and is targeted to complete within 2 to 3 weeks of that start date. Delays caused by client-side review turnaround, or scope additions beyond what's listed in this document, will move the end date accordingly.

03. Scope of This MVP

Included in This MVP

- Public website (Home, About, Location, Shops, Shop Details, Scammers, Contact)
- Shop registration, login & approval workflow
- District Admin & Super Admin portal at /admin
- Shop dashboard for approved shop owners
- Public scammer reporting & district/super-admin approval flow
- Responsive design (desktop, tablet, mobile)
- Deployment to Vercel (frontend) & Render (backend)

Not Included in This MVP

- Payment gateway integration
- Anything not explicitly listed in Phases 1–8 of this document

Disclaimer — Scope & Additional Requirements

This document reflects the complete and final requirements for the OoruTrust TN MVP as agreed at the time of signing. Development will begin the day after the client signs this agreement, and will proceed strictly according to the phases, features and workflows described in this document. Any requirement, feature, page or change requested by the client **beyond** what is defined in this document will be treated as an additional requirement, and will be subject to **additional cost and additional timeline**, to be discussed and mutually agreed before it is taken up for development.

04. Agreement & Sign-Off

By signing below, both parties confirm that the scope, phases, timeline and terms described in this document (OoruTrust TN — Full MVP Development Plan) are understood and agreed upon. Development will begin the day after this agreement is signed. Any work beyond this defined scope will be handled as described in the Disclaimer on the previous page.

Client Signature

Name & Date: _____

CEO,

Name & Date: _____